SEQUENCE OF CONSTRUCTION PLAN GENERAL NOTES:

1. SUGGESTED SEQUENCE OF CONSTRUCTION:

THE SUGGESTED SEQUENCE OF CONSTRUCTION SHOWN IS
INTENDED TO ALLOW FOR THE ORDERLY CONSTRUCTION OF THE
NEW IMPROVEMENTS WHILE MAINTAINING AIRCRAFT ACCESS AT ALL
TIMES. THE PHASING SHOWN IS A SUGGESTED SEQUENCE OF
CONSTRUCTION ONLY. THIS SEQUENCE MAY BE MODIFIED WiTH THE
APPROVAL OF THE ENGINEER. HOWEVER, ALTERNATE STAGING
PLANS MUST MAINTAIN AIRPORT OPERATIONS TO THE SATISFACTION
OF THE AIRPORT DEPUTY DIRECTOR OF OPERATIONS.

2. HAUL ROAD / STAGING AREA RESTORATION:

ALL EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED AS A
HAUL ROAD OR STAGING AREA BY THE CONTRACTOR SHALL BE
RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO
THE SATISFACTION OF THE ENGINEER AND AIRPORT DEPUTY
DIRECTOR OF OPERATIONS. THE COST OF MAINTAINING, REPAIRING
SEEDING /MULCHING OR CONSTRUCTING THESE PAVEMENTS / AREAS
SHALL BE INCIDENTAL TO THE CONTRACT. '

3. AIRPORT APPROVAL OF PHASING:

THE ENGINEER AND AIRPORT DEPUTY DIRECTOR OF OPERATIONS OR
HIS DESIGNATED REPRESENTATIVE SHALL HAVE FINAL SAY IN THE
APPROVAL OF THE CONSTRUCTION OPERATING SEQUENCE ASIT
RELATES TO PEDESTRIAN, VEHICULAR AND AIRCRAFT OPERATIONS.
AIRCRAFT OPERATIONS HAVE THE RIGHT-OF-WAY ON THE AIRFIELD.
VEHICULAR TRAFFIC AND CONTRACTOR ACTIVITIES SHALL YIELD TO
AIRCRAFT OPERATIONS. SHOULD IT BE NECESSARY FOR THE
CONTRACTOR TO TEMPORARILY RELOCATE EQUIPMENT AT ANY TIME
TO ALLOW AN AIRCRAFT TO PASS, THE CONTRACTOR SHALL DO SO
IMMEDIATELY AT NO EXTRA COST TO THE OWNER.

4. AIRFIELD PAVEMENT / SITE DEBRIS REMOVAL.:

THE CONTRACTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND
MATERIALS OFF OF THE EXISTING RUNWAYS AND TAXIWAYS OUTSIDE
OF THE PROJECT LIMITS EXCEPT AS SHOWN OR WITH THE PRIOR
PERMISSION OF THE ENGINEER. SHOULD THE CONTRACTOR TRACK
ANY DEBRIS ONTO EXISTING PAVEMENTS, THIS DEBRIS SHALL BE
REMOVED IMMEDIATELY WITH A PICK UP SWEEPER. A PICK UP
SWEEPER SHALL BE REQUIRED TO BE ON SITE AND OPERATE DURING
ALL CONSTRUCTION OPERATION WORKING HOURS, UNLESS WAIVED
BY THE DEPUTY DIRECTOR OF OPERATIONS. THE CONTRACTOR
SHALL PROVIDE WASTE RECEPTACLES THROUGHOUT THE WORK
ZONE AND MAINTAIN SANITARY FACILITIES FOR EMPLOYEES TO USE.

- FACILITIES WITHIN THE HANGARS/AIRPORT BUILDINGS SHALL NOT BE
USED.

5. PROJECT LIGHTING OUTSIDE OF DAYLIGHT HOURS:

WORK PERFORMED BY THE CONTRACTOR OQUTSIDE OF DAYLIGHT
HOURS SHALL BE DONE UNDER SUFFICIENT ARTIFICIAL AREA
LIGHTING TO ALLOW FOR PROPER CONSTRUCTION METHODS AND
INSPECTIONS. LIGHT SHALL CONSIST OF MOVEABLE POLE MOUNTED
FLOODLIGHTS AND/OR SPOTLIGHTS OF SUFFICIENT NUMBER TO
ILLUMINATE THE WORK AREA. VEHICLE HEADLIGHTS WiLL BE
ALLOWED ONLY IN ADDITION TO OTHER LIGHTS MENTIONED ABOVE.
LIGHTING SHALL BE AS APPROVED BY THE ENGINEER AND SHALL NOT
BE USED IF THEY AFFECT FLIGHT SAFETY.

6. EXISTING UTILITY COORDINATION:

COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES
SHALL BE' COMPLETED BEFORE CONSTRUCTION IS STARTED. SEE
SECTION 50-17 OF THE SPECIAL PROVISIONS FOR SPECIFIC
REQUIREMENTS. THE LOCATION OF UNDERGROUND UTILITIES AS
INDICATED ON THE PLANS HAS BEEN OBTAINED FROM EXISTING
RECORDS. NEITHER THE OWNER NOR THE ENGINEER ASSUMES
ANY RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY,
COMPLETENESS, OR SUFFICIENCY OF THE INFORMATION. THERE IS
NO GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE
LOCATIONS, SIZE AND TYPE OF MATERIAL OF EXISTING
UNDERGROUND UTILITIES AS INDICATED ARE REPRESENTATIVE OF
THOSE TO BE ENCOUNTERED DURING CONSTRUCTION. IT SHALL
BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE
ACTUAL LOCATION OF ALL SUCH FACILITIES, INCLUDING SERVICE
CONNECTIONS TO UNDERGROUND UTILITIES. PRIOR TO
CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE UTILITY
COMPANY/OWNER OF HIS OPERATIONAL PLANS. THE CONTRACTOR
SHALL MAKE ARRANGEMENTS FOR DETAILED INFORMATION AND
ASSISTANCE IN LOCATING UTILITIES. IN THE EVENT AN
UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED DURING
CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY
THE UTILITY COMPANY, THE OWNER AND THE ENGINEER. ANY
SUCH MAINS AND/OR SERVICES DISTURBED BY THE CONTRACTOR'S
OPERATIONS SHALL BE RESTORED IMMEDIATELY AT HIS EXPENSE
TO THE SATISFACTION OF THE OWNER AND THE ENGINEER.

SHOULD A UTILITY COMPANY OR GOVERNMENT AGENCY BE UNABLE
TO LOCATE FACILITIES, THE CONTRACTOR SHALL LOCATE THESE
FACILITIES. PAYMENT FOR THIS LOCATION SHALL BE INCIDENTAL
TO THE IMPROVEMENTS REQUIRING THE LOCATIONS.

7. TRAFFIC CONTROL PAYMENT:

PAYMENT FOR TRAFFIC CONTROL INCLUDING, BUT NOT LIMITED TO,
TEMPORARY CONSTRUCTION FENCING, BARRICADES, SIGNING, AIR
OPERATIONS AREA (A.O.A.) LATH AND RIBBON, ETC. SHALL NOT BE
PAID FOR SEPARATELY, BUT SHALL BE CONSIDERED INCIDENTAL TO
THE CONTRACT. TYPE 2 BARRICADES WITH STEADY BURN RED
LIGHTS SHALL BE PLACED ON 15' CENTERS AND HAVE ORANGE
CONSTRUCTION FENCING BETWEEN EACH SET OF BARRICADES.
TYPE 2 BARRICADES SHALL BE PLACED AS SHOWN ON THIS PLAN
AND AS DIRECTED BY THE ENGINEER FOR WORK ADJACENT TO THE
EXPEDITED WORK AREA. WHEN NOT IN USE, THESE BARRICADES
SHALL BE STORED AT THE CONTRACTOR'S STAGING AREA OR OFF

-SITE. ACCESS TO THE ACTIVE RUNWAY AND TAXIWAY PAVEMENTS

(TOWER CONTROLLED AREAS) SHALL BE SIGNED WITH STOP SIGNS
MOUNTED ON THE CLOSEST BARRICADES (2 EACH, RIGHT AND
LEFT) AT THE ENTRANCE. IN ADDITION TO THE STOP SIGNS,
WARNING SIGNS (2 EACH, RIGHT AND LEFT) SHALL BE MOUNTED.
WARNING SIGNS SHALL STATE "TOWER CONTROL AREA /
UNAUTHORIZED ACCESS SUBJECT TO FINE." ALL TYPE Il AND TYPE il
BARRICADES SHALL CONFORM TO IDOT STANDARD DETAIL 702001.
ALL PAVEMENT DROP-OFFS GREATER THAN 24" REQUIRE TYPE Ii
BARRICADES WITH EXTENDED LEGS.

8. DRIVERS TRAINING AND BADGING:

DRIVER'S TRAINING AND BADGING SHALL BE REQUIRED FOR THE
CONTRACTOR'S SUPERVISORY PERSONNEL, OTHER CONSTRUCTION
PERSONNEL CAN BE WITHIN THE AIRFIELD LIMITS PROVIDED THAT
THEY ARE UNDER ESCORT AND IN THE PRESENCE OF AN
AUTHORIZED SUPERVISOR, THE DRIVER'S TRAINING AND BADGING
OF THE INITIAL SUPERVISORY PERSONNEL MUST BE COMPLETED
PRIOR TO THE START OF CONSTRUCTION.

9. DUST CONTROL REQUIREMENTS:

THE CONTRACTOR SHALL BE REQUIRED TO PROVIDE DUST
CONTROL AT ALL TIMES DURING THE PROJECT DURATION. A
WATER TRUCK SHALL BE REQUIRED TO BE ON SITE DURING ALL
CONSTRUCTION OPERATION WORKING HOURS, UNLESS WAIVED BY
THE DEPUTY DIRECTOR OF OPERATIONS. PAYMENT FOR DUST
CONTROL SHALL BE INCIDENTAL TO THE CONTRACT.

10. OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION

{AC 150/5370-2E):

ALL WORK SHALL CONFORM TO AC 150/5370-2C OPERATIONAL
SAFETY ON AIRPORT DURING CONSTRUCTION. THIS AC IS
AVAILABLE AT www.faa.gov/arp/pdi/5370-2e.pdf.

11. STAGING AREA:

THE CONTRACTOR'S MATERIAL AND EQUIPMENT, WHEN NOT IN USE,
SHALL BE STORED IN THE CONTRACTOR'S STAGING AREA. ALL
DELIVERIES, EQUIPMENT REFUELING, EQUIPMENT MAINTENANCE
AND EQUIPMENT TRANSFERS SHALL TAKE PLACE WITHIN THE
CONTRACTOR'S STAGING AREA.

12. AIRFIELD LIGHTING COORDINATION:

THE CONTRACTOR SHALL BE REQUIRED TO ESTABLISH A
COORDINATION PLAN WITH THE AIRPORT DEPUTY DIRECTOR OF
OPERATIONS OR HIS DESIGNATED REPRESENTATIVE, REGARDING
DE-ENERGIZING AND ENERGIZING OF THE AIRFIELD LIGHTING
CIRCUITS AT THE START AND END OF EACH CONSTRUCTION DAY.
THE CONTRACTOR SHALL BE RESPONSIBLE FOR LOCATING ALL
AIRPORT OWNED UTILITIES AND SHALL BE DONE SO AT NO EXTRA -
COST TO THE CONTRACT.

13. WEEKLY COORDINATION MEETINGS:

WEEKLY COORDINATION MEETINGS SHALL BE REQUIRED TO
DISCUSS PROJECT PROGRESS. AS A MINIMUM, PROJECT
SCHEDULE AND GATE VISITOR LOGS SHALL BE DISCUSSED.
REPRESENTATION BY THE PRIME CONTRACTOR IS MANDATORY.
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